
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/20/2018

ESTIMATE SUMMARY 16:56:05

CONTID: C20145         ESTIMATE NO: 0004 PROG 2005

PCN: 20145-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH340 REDLANDS PARKWAY ROUNDABOUT PERCENT TIME:

PROJECT NO: SHE340A-018                   

SH 340 REDLANDS PARKWAY ROUNDABOUT

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,319,241.15 PARTICIPATING $ $ 332,765.55

AWARD PROJECT AMT: 3,997,866.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,982.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.70

CALENDAR DAYS

CALENDAR DAYS

43.94%

2,421,243.46

332,765.55

332,765.55

322,782.58

$

$

$

$

1,897,997.69

0.00

1,897,997.69

0.00

1,897,997.69

-50,459.93

0.00

1,847,537.76

0.00

AMOUNT DUE 1,847,537.76 322,782.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 322,782.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

105.0 TIME ALLOW: 258

ORIG TIME ALLOW: 244

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/05/2018

03/05/2018

06/20/2018

11/09/2017

12/12/2017

01/12/2018

03/05/2018



CONTID: C20145         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20145-BID    ESTIMATE RUN 06/20/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:56:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY SITE A 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

6.000

EACH

5.50000

0010 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

184.000

SY  

7.65000

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

287.000

LF  

3.80000

0020 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

64.000

SY  

20.00000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

76.000

SY  

3.00000

0030 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

4,842.000

SY  

2.50000

0035 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

75.000

LF  

4.00000

0040 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

205.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

30.000

HOUR

330.00000

0050 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

8.000

EACH

865.00000

0055 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

7.000

EACH

140.00000
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PCN: 20145-BID    ESTIMATE RUN 06/20/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:56:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY SITE A 

0060 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

372.000

SF  

4.00000

0065 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

148.000

CY  

64.50000

0070 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

29.000

TON 

275.00000

0075 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

2,691.000

TON 

80.00000

0080 Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

162.000

TON 

370.00000

0085 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,229.000

GAL 

3.30000

0090 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

75.000

LF  

30.00000

0095 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

165.000

LF  

100.00000

0100 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

2,800.00000

0105 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,700.00000

0110 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

154.000

SY  

26.00000
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PCN: 20145-BID    ESTIMATE RUN 06/20/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:56:05

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY SITE A 

0115 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

184.000

SY  

105.00000

0120 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

116.000

SF  

67.00000

0125 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

72.000

LF  

25.00000

0130 Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

0.000.000

0.00

61.000

LF  

25.00000

0135 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

30.00000

0140 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

70.000

GAL 

320.00000

0145 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

110.000

GAL 

37.00000

0150 Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

170.000

SF  

20.00000

0155 Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

290.000

SF  

20.00000

0160 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

2,275.000

F A 

1.00000

CAT 0.000.00440,924.90CURRENT AMT0200 $ $ $
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PCN: 20145-BID    ESTIMATE RUN 06/20/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:56:05

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0165 Clearing and Grubbing 1.000

0.000

201-00000  
 

24,600.001.000

0.00

1.000

L S 

24,600.00000

0170 Removal of Tree 40.000

0.000

202-00010  
 

12,000.0040.000

0.00

40.000

EACH

300.00000

0175 Removal of Inlet 1.000

0.000

202-00019  
 

720.001.000

0.00

1.000

EACH

720.00000

0180 Removal of Embankment Protector Type 3 1.000

0.000

202-00023  
 

500.001.000

0.00

1.000

EACH

500.00000

0185 Removal of Pipe 36.000

0.000

202-00035  
 

648.0036.000

0.00

36.000

LF  

18.00000

0190 Removal of End Section 2.000

0.000

202-00037  
 

960.002.000

0.00

2.000

EACH

480.00000

0195 Removal of Electrical Conduit 318.000

0.000

202-00040  
 

2,607.60318.000

0.00

318.000

LF  

8.20000

0200 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

5.50000

0205 Removal of Concrete Median Cover Material 532.000

0.000

202-00190  
 

4,069.80532.000

0.00

532.000

SY  

7.65000

0210 Removal of Sidewalk 830.000

0.000

202-00200  
 

6,349.50830.000

0.00

860.000

SY  

7.65000

0215 Removal of Gutter 12.000

0.000

202-00202  
 

72.0012.000

0.00

90.000

LF  

6.00000
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PCN: 20145-BID    ESTIMATE RUN 06/20/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:56:05

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0220 Removal of Curb and Gutter 1,534.000

0.000

202-00203  
 

5,829.201,534.000

0.00

1,795.000

LF  

3.80000

0225 Removal of Concrete Curb Ramp 6.000

0.000

202-00206  
 

120.006.000

0.00

6.000

SY  

20.00000

0230 Removal of Concrete Pavement 4.000

0.000

202-00210  
 

320.004.000

0.00

6.000

SY  

80.00000

0235 Removal of Asphalt Mat 6,003.000

10.000

202-00220  
 

18,039.006,013.000

30.00

9,875.000

SY  

3.00000

0240 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

448.000

SY  

2.50000

0245 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2.000

SF  

2.00000

0250 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

2,460.001.000

0.00

1.000

EACH

2,460.00000

0255 Removal of Light Standard Foundation 1.000

0.000

202-00705  
 

840.001.000

0.00

1.000

EACH

840.00000

0260 Removal of Ground Sign 8.000

0.000

202-00810  
 

656.008.000

0.00

18.000

EACH

82.00000

0265 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

8,400.001.000

0.00

1.000

L S 

8,400.00000

0270 Removal of Traffic Signal Controller 2.000

0.000

202-00845  
 

280.002.000

0.00

2.000

EACH

140.00000
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PCN: 20145-BID    ESTIMATE RUN 06/20/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:56:05

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0275 Removal of Guardrail Type 3 1,022.000

0.000

202-01130  
 

4,088.001,022.000

0.00

1,063.000

LF  

4.00000

0280 Removal of End Anchorage 3.000

0.000

202-01300  
 

615.003.000

0.00

3.000

EACH

205.00000

0285 Plug Culvert 1.000

0.000

202-04001  
 

875.001.000

0.00

1.000

EACH

875.00000

0290 Embankment Material (Complete In Place) 10,126.000

475.000

203-00060  
 

137,813.0010,601.000

6,175.00

10,601.000

CY  

13.00000

0295 Muck Excavation 200.000

0.000

203-00100  
 

7,000.00200.000

0.00

200.000

CY  

35.00000

0300 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

136.00000

0305 Combination Loader 0.000

12.000

203-01594  
 

1,632.0012.000

1,632.00

12.000

HOUR

136.00000

0310 Potholing 49.000

29.000

203-01597  
 

25,740.0078.000

9,570.00

78.000

HOUR

330.00000

0315 Laborer 2.000

6.000

203-02330  
 

744.008.000

558.00

30.000

HOUR

93.00000

0320 Structure Excavation 100.000

0.000

206-00000  
 

2,700.00100.000

0.00

220.000

CY  

27.00000

0325 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

320.000

CY  

23.00000
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PCN: 20145-BID    ESTIMATE RUN 06/20/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:56:05

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0330 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

1.000

CY  

240.00000

0335 Topsoil 330.000

0.000

207-00205  
 

8,745.00330.000

0.00

654.000

CY  

26.50000

0340 Erosion Log Type 1 (12 Inch) 2,420.000

55.000

208-00002  
 

10,890.002,475.000

242.00

3,820.000

LF  

4.40000

0345 Aggregate Bag 4.000

23.000

208-00035  
 

91.8027.000

78.20

254.000

LF  

3.40000

0350 Concrete Washout Structure 1.000

1.000

208-00045  
 

1,640.002.000

820.00

3.000

EACH

820.00000

0355 Storm Drain Inlet Protection (Type I) 4.000

15.000

208-00051  
 

64.6019.000

51.00

121.000

LF  

3.40000

0360 Storm Drain Inlet Protection (Type II) 0.000

1.000

208-00052  
 

26.251.000

26.25

6.000

LF  

26.25000

0365 Vehicle Tracking Pad 2.000

1.000

208-00070  
 

2,295.003.000

765.00

4.000

EACH

765.00000

0370 Removal and Disposal of Sediment (Labor) 7.000

2.000

208-00103  
 

540.009.000

120.00

40.000

HOUR

60.00000

0375 Removal and Disposal of Sediment (Equipment) 3.000

2.000

208-00105  
 

465.005.000

186.00

40.000

HOUR

93.00000

0380 Sweeping (Sediment Removal) 33.500

9.000

208-00106  
 

3,952.5042.500

837.00

90.000

HOUR

93.00000
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PCN: 20145-BID    ESTIMATE RUN 06/20/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:56:05

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0385 Removal of Trash 13.000

0.000

208-00107  
 

923.0013.000

0.00

30.000

HOUR

71.00000

0390 Erosion Control Management 20.000

5.000

208-00207  
 

3,000.0025.000

600.00

60.000

DAY 

120.00000

0395 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

13.000

EACH

275.00000

0400 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

109.00000

0405 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

776.00000

0410 Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

5,470.00000

0415 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

865.00000

0420 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

1.000

EACH

140.00000

0425 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.400

ACRE

2,365.00000

0430 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.400

ACRE

6,940.00000

0435 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.690

ACRE

5,615.00000
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PCN: 20145-BID    ESTIMATE RUN 06/20/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:56:05

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0440 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

3,351.000

SY  

3.60000

0445 Wildlife Biologist 0.000

1.000

240-00001  
 

765.001.000

765.00

1.000

DAY 

765.00000

0450 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

6,255.001.000

0.00

1.000

L S 

6,255.00000

0455 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

305.00000

0460 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

350.00000

0465 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

555.000

CY  

29.50000

0470 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

19.70000

0475 Aggregate Base Course (Class 1) 0.000

76.000

304-01005  
 

4,408.0076.000

4,408.00

312.000

CY  

58.00000

0480 Aggregate Base Course (Class 6) 143.000

515.000

304-06007  
 

42,441.00658.000

33,217.50

1,650.000

CY  

64.50000

0485 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

275.00000

0490 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

200.000

TON 

80.00000
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PCN: 20145-BID    ESTIMATE RUN 06/20/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:56:05

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0495 Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

5.000

TON 

370.00000

0500 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

100.000

GAL 

3.30000

0505 Concrete Pavement (9 Inch) 706.000

1,700.000

412-00900  
 

170,826.002,406.000

120,700.00

6,932.000

SY  

71.00000

0510 Concrete Pavement (9 Inch) (Special) 0.000

25.000

412-00901  
 

2,025.0025.000

2,025.00

551.000

SY  

81.00000

0515 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

0.000

SY  

20.00000

0520 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

0.000

SY  

5.50000

0525 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

123.000

CY  

150.00000

0530 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

8.000

CY  

420.00000

0535 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

36.000

CY  

420.00000

0540 Concrete Class D (Wall) 50.000

0.000

601-03050  
 

45,000.0050.000

0.00

50.000

CY  

900.00000

0545 Concrete Class D (Wall) (Colored) 24.000

0.000

601-03052  
 

20,760.0024.000

0.00

24.000

CY  

865.00000
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PCN: 20145-BID    ESTIMATE RUN 06/20/2018
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:56:05

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0550 Reinforcing Steel 4,360.000

0.000

602-00000  
 

7,412.004,360.000

0.00

6,170.000

LB  

1.70000

0555 Culvert Lining 166.000

0.000

603-00000  
 

227,420.00166.000

0.00

166.000

LF  

1,370.00000

0560 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

5,285.001.000

0.00

1.000

EACH

5,285.00000

0565 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

7,500.001.000

0.00

1.000

EACH

7,500.00000

0570 Inlet Type 16 (5 Foot) 1.000

1.000

604-16005  
 

13,510.002.000

6,755.00

2.000

EACH

6,755.00000

0575 Inlet Type R  L 5 (5 Foot) 3.000

0.000

604-19105  
 

18,450.003.000

0.00

3.000

EACH

6,150.00000

0580 Inlet Type R  L 5 (10 Foot) 3.000

0.000

604-19110  
 

20,805.003.000

0.00

3.000

EACH

6,935.00000

0585 Inlet Type R  L 5 (15 Foot) 0.000

1.000

604-19115  
 

12,200.001.000

12,200.00

1.000

EACH

12,200.00000

0590 Inlet Type R  L 10 (5 Foot) 2.000

1.000

604-19205  
 

18,750.003.000

6,250.00

3.000

EACH

6,250.00000

0595 Inlet Type R  L 10 (10 Foot) 4.000

0.000

604-19210  
 

18,440.004.000

0.00

4.000

EACH

4,610.00000

0600 Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

26,160.004.000

0.00

4.000

EACH

6,540.00000



CONTID: C20145         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20145-BID    ESTIMATE RUN 06/20/2018
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:56:05

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0605 Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

13,560.002.000

0.00

2.000

EACH

6,780.00000

0610 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

7,050.001.000

0.00

1.000

EACH

7,050.00000

0615 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,169.000

LF  

30.00000

0620 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

2,400.00000

0625 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

3,115.00000

0630 Fence (Plastic) 652.000

15.000

607-11525  
 

1,934.30667.000

43.50

667.000

LF  

2.90000

0635 Concrete Sidewalk 200.000

658.000

608-00000  
 

22,308.00858.000

17,108.00

1,765.000

SY  

26.00000

0640 Concrete Curb Ramp 0.000

19.000

608-00010  
 

1,995.0019.000

1,995.00

360.000

SY  

105.00000

0645 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

226.000

LF  

26.00000

0650 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

1,745.000

LF  

23.40000

0655 Curb and Gutter Type 2 (Section II-B) 405.000

355.000

609-21020  
 

19,000.00760.000

8,875.00

3,026.000

LF  

25.00000
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NO.
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CAT NO0201 0201 ROADWAY SITE B 

0660 Curb and Gutter Type 2 (Special) 0.000

153.000

609-21900  
 

5,049.00153.000

5,049.00

415.000

LF  

33.00000

0665 Gutter Type 2 (Variable) 0.000

0.000

609-24100  
 

0.000.000

0.00

70.000

LF  

25.00000

0670 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

818.000

SF  

11.00000

0675 Median Cover Material (Stone) 0.000

0.000

610-00055  
 

0.000.000

0.00

22,583.000

SF  

2.70000

0680 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

32.000

EACH

26.00000

0685 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

13.000

EACH

30.00000

0690 1 Inch Electrical Conduit (Plastic) 0.000

175.000

613-01100  
 

2,100.00175.000

2,100.00

530.000

LF  

12.00000

0695 2 Inch Electrical Conduit (Plastic) 0.000

372.000

613-01200  
 

14,508.00372.000

14,508.00

950.000

LF  

39.00000

0700 3 Inch Electrical Conduit (Plastic) 0.000

135.000

613-01300  
 

4,455.00135.000

4,455.00

1,200.000

LF  

33.00000

0705 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

26,800.00000

0710 Luminaire (LED) (16,000 Lumens) 0.000

0.000

613-13016  
 

0.000.000

0.00

8.000

EACH

1,250.00000



CONTID: C20145         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 20145-BID    ESTIMATE RUN 06/20/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0004
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NO.
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UNITS
UNIT PRICE
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0715 Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

0.000.000

0.00

8.000

EACH

3,680.00000

0720 Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0725 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

8.000

EACH

2,000.00000

0730 Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

14,100.00000

0735 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

365.000

SF  

23.00000

0740 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

206.000

LF  

8.75000

0745 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

28.000

EACH

110.00000

0750 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

258.000

LF  

21.00000

0755 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

24.000

EACH

275.00000

0760 Rectangular Rapid Flashing Beacon 0.000

0.000

614-80003  
 

0.000.000

0.00

16.000

EACH

7,980.00000

0765 Detour Pavement 2,986.000

54.000

621-00450  
 

112,480.003,040.000

1,998.00

3,600.000

SY  

37.00000
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REF
NO.

ITEM
NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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CAT NO0201 0201 ROADWAY SITE B 

0770 18 Inch Drainage Pipe (Class 10) (Complete In Place) 475.000

79.000

624-30019  
 

32,686.00554.000

4,661.00

554.000

LF  

59.00000

0775 24 Inch Drainage Pipe (Class 10) (Complete In Place) 71.000

0.000

624-30025  
 

6,177.0071.000

0.00

71.000

LF  

87.00000

0780 30 Inch Drainage Pipe (Class 10) (Complete In Place) 330.000

0.000

624-30031  
 

29,700.00330.000

0.00

330.000

LF  

90.00000

0785 36 Inch Drainage Pipe (Class 10) (Complete In Place) 238.000

0.000

624-30037  
 

30,940.00238.000

0.00

238.000

LF  

130.00000

0790 Construction Surveying 0.600

0.200

625-00000  
 

27,980.000.800

6,995.00

1.000

L S 

34,975.00000

0795 Mobilization 0.600

0.000

626-00000  
 

216,000.000.600

0.00

1.000

L S 

360,000.00000

0800 Public Information Services (Tier III) 0.600

0.200

626-01103  
 

13,120.000.800

3,280.00

1.000

L S 

16,400.00000

0805 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

44.000

GAL 

320.00000

0810 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

672.000

GAL 

37.00000

0815 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

827.000

SF  

26.00000

0820 Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

681.000

SF  

20.00000
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0825 Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

900.000

SF  

20.00000

0830 Flagging 1,518.000

135.750

630-00000  
 

41,343.751,653.750

3,393.75

2,500.000

HOUR

25.00000

0835 Traffic Control Inspection 29.000

12.000

630-00007  
 

6,724.0041.000

1,968.00

85.000

DAY 

164.00000

0840 Traffic Control Management 47.000

16.000

630-00012  
 

55,125.0063.000

14,000.00

140.000

DAY 

875.00000

0845 Barricade (Type 3 M-B) (Temporary) 3.000

0.000

630-80336  
 

990.003.000

0.00

6.000

EACH

330.00000

0850 Construction Traffic Sign (Panel Size A) 51.500

1.000

630-80341  
 

2,625.0052.500

50.00

105.000

EACH

50.00000

0855 Construction Traffic Sign (Panel Size B) 16.500

0.000

630-80342  
 

907.5016.500

0.00

33.000

EACH

55.00000

0860 Construction Traffic Sign (Panel Size C) 6.500

0.000

630-80343  
 

390.006.500

0.00

13.000

EACH

60.00000

0865 Construction Traffic Sign (Special) 138.500

4.000

630-80344  
 

3,135.00142.500

88.00

290.000

SF  

22.00000

0870 Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,650.002.000

0.00

4.000

EACH

3,825.00000

0875 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.000

630-80357  
 

465.000.500

0.00

2.000

EACH

930.00000
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0880 Drum Channelizing Device 116.000

0.000

630-80360  
 

1,914.00116.000

0.00

232.000

EACH

16.50000

0885 Drum Channelizing Device (With Light) (Steady Burn) 56.500

0.000

630-80364  
 

932.2556.500

0.00

232.000

EACH

16.50000

0890 Concrete Barrier (Temporary) 367.000

60.000

630-80370  
 

19,215.00427.000

2,700.00

854.000

LF  

45.00000

0895 Traffic Cone 68.000

0.000

630-80380  
 

374.0068.000

0.00

136.000

EACH

5.50000

0900 Channelizing Device (Special) 165.000

0.000

630-80390  
 

1,815.00165.000

0.00

330.000

EACH

11.00000

0905 Portable Rumble Strips (Temporary) 6.000

0.000

630-80440  
 

5,250.006.000

0.00

12.000

EACH

875.00000

0910 Impact Attenuator (Temporary) 4.500

0.000

630-85010  
 

11,070.004.500

0.00

9.000

EACH

2,460.00000

0915 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

45,920.00000

0920 Night Work Lighting 1.000

0.000

632-00000  
 

43,815.001.000

0.00

1.000

L S 

43,815.00000

0925 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0930 F/A Partnering 1,000.000

0.000

700-70011  
 

1,000.001,000.000

0.00

1,000.000

F A 

1.00000



CONTID: C20145         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 20145-BID    ESTIMATE RUN 06/20/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:56:05

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0935 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0940 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0945 F/A Incentive Completion of Work (A+B) 0.000

0.000

700-70014  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0950 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0955 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,225.000

F A 

1.00000

0960 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0965 F/A On-The-Job Trainee 40.000

227.000

700-70023  
 

267.00267.000

227.00

1,000.000

F A 

1.00000

0970 F/A Advertisement (Public Info) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0975 F/A Work Zone Intrusion Alarm System 0.000

6,093.350

700-70034  
 

6,093.356,093.350

6,093.35

6,094.000

F A 

1.00000

0980 F/A Landscape Restoration 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0985 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

0.000

F A 

1.00000
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0990 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1015 Added Item (Dollar)/ CMO # 2 Extended Overhead 75,864.290

24,592.000

900-00006  
 

100,456.29100,456.290

24,592.00

100,457.000

DOL 

1.00000

1020 Const Surveying (Hour) Construction Surveying (Hourly) 11.000

0.000

625-00001  
 

1,650.0011.000

0.00

11.000

HOUR

150.00000

CAT 1,845,972.69332,190.553,826,291.25CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1000 Field Office (Class 2) 1.000

0.000

620-00002  
 

29,825.001.000

0.00

1.000

EACH

29,825.00000

1005 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

21,050.001.000

0.00

1.000

EACH

21,050.00000

1010 Sanitary Facility 1.000

1.000

620-00020  
 

1,150.002.000

575.00

2.000

EACH

575.00000

CAT 52,025.00575.0052,025.00CURRENT AMT0400 $ $ $

$ 1,897,997.69332,765.55$4,319,241.15$CURRENT AMTPROJECT TOTAL


